
BEVERLY MIDDLE SCHOOL BUILDING COMMITTEE MEETING

Date/Time of meeting:  May 15, 2014 at 6:30 PM
Location of meeting: Memorial Building, 502 Cabot Street, 

Beverly, MA  
Committee members present:  Bryant Ayles; Jenifer Badershall; George 
Binns; Raymond Bouchard; Stacy Bucyk; Michael Cahill; Janet Chrisos; Michael 
Collins; Maria Decker; Betsy Desmond; Robert Fortado; David Gelineau; Roy Gelineau; 
Steven Hiersche; David Manzi; Paul Manzo; Judy Miller;  Matthew Poska; Joseph 
Remondi;  Stephanie Williams.
Staff: Denise Deschamps; Jean Sherburne.

Meeting Notes

Current Status

Michael Collins reported out on behalf of the OPM Selection Committee.  The City 
received nine (9) responses to the OPM RFS (Owner's Project Manager Request for 
Services)  which was advertised.  Five (5) of the nine (9) companies were short-listed 
and invited to an interview.  Following the interviews the members of the OPM 
Selection Committee met.  Two finalists emerged and in the end the OPM Selection 
Committee recommended that Heery International be selected as the OPM for the 
Feasibility Study (which is the focus of the next Module, Module 3.) Heery provided 
an excellent presentation, the right answers, and the right approach which is 
aggressive.  Heery was also great to work with throughout the high school project.  
Heery also stated that given our time frame a CM-at-Risk is really the only method 
of construction that will get us the results we need with the time frame that has been
discussed.  Heery has often worked on CM-at-Risk projects.  Following the selection
of the OPM their fee was negotiated.  

The MSBA prescribes a detailed and documented  process for procurement of an 
OPM.  The City is looking to June 2, 2014 when MSBA' s OPM Review Panel 
meets.  It is hoped that MSBA will approve Heery at that time. The next step, in 
which the OPM will play an integral role, is the selection of a designer (architect.)  
The City looks to complete this phase of the process by the end of August, 2014 and 
then move on to Module 3, the Feasibility Study.  At the conclusion of the Feasibility
Study the City will know how to proceed.  Heery's contract could be amended at 
that time to include future work on behalf of the City related to this project.

Discussion of the MSBA Process Moving Forward

Denise Deschamps made a brief presentation relative to future project milestones 
throughout the eight modules as defined by MSBA.  Attached is an electronic 
version of the materials presented at the meeting via powerpoint.  The future dates 



included in the document are tentative based upon early estimates provided by 
Heery International.

Updates from Subcommittees

Matthew Poska, Chair of the Educational Programming/Specification 
Subcommittee, reported on behalf of the Subcommittee.  An electronic version of 
the report  he presented is attached.  Mr. Poska noted that the subcommittee has 
met three times as of this date.  The goal of the subcommittee is to complete their 
information gathering process by the end of August, 2014 so that the information 
may be useful to the OPM and designer.  Important themes have and will continue 
to emerge.  In the future committee members will visit schools in the area.  Faculty 
have been asked to identify schools, within a reasonable radius to visit, which have 
programs that are of particular interest to them.  The Mayor and others may revisit 
the new Wakefield Middle School once it is complete.  During the earlier visit to the 
Wakefield Middle School by the Mayor and members of the Beverly Middle School 
Building Committee certain concerns were mentioned such as common planning 
space for faculty, meeting spaces per grade, and planning time for teachers given 
that classrooms are in constant use.

Rob Fortado, Chair of the Green Building/Alternate Energy/Alternate Construction
Materials Subcommittee, reported on behalf of the Subcommittee.  An electronic 
version of the report he presented is attached.  On April 11 Mr. Fortado led a tour 
of Beverly High School for members of the Subcommittee highlighting those systems
which have been particularly effective as well as those that might be somewhat 
modified if they are incorporated into the new middle school.

It was mentioned that it is critical to have value engineering start at the beginning of
the process, i.e. more narrow corridors might allow for additional space in other 
areas.  Jenifer Badershall will add to the list created by Rob Fortado any 
"sustainable" items she feels are relevant.  Jenifer also offered to assist Matthew 
Poska with his narrative.

Identifying Date for Standing Meeting

The City hopes to identify a date for a standing meeting in the very near future. 


